COMPLETION REPORT

1. Name of Work : **Modified Estimate for improvements & Asphalting to 1st Main Road & 1st 'A' Main Road and 10th Cross of Soundarya Layout in Bagalagunte in Ward No.14 T.Dasarahalli Sub-Division.**

2. Sanctioned Estimate No. & Dt : BBIDL/[illegible]/14-15 dt 19.5.2014

3. Head of Account which is chargeable : 2201

4. Work Order No. & Dt :

5. Name of Contractor : KRIDL

6a. Time Stipulated for completion of work :

6b. Delay in execution of work :

7. Measurement recorded in : M.B. No. 1288

8. Check Measurement of the Asst. : M.B. No. 1288
Page No. 128847 to 128847

Asst. Exe. Eng / Exe. Eng :
Page No. 128847 to 128847

9. Name of the office/official :
incharge of the work :

10. a) Asst. Engineer D.S.ಚಂದ್ರಶೇಖರ

b) Asst. Exe. Engineer ಶಿವಕುಮಾರ

Sanctioned Estimated Amount	Amount claims as per actually vide as per bills	Difference	
		Excess	Savings
~~30.00~~ **Lakhs**	2998648-00	—	1352

1) Certified that the above has been completed within the stipulated time noted in the work order.
2) Certified that the contractor has delayed and completed the work for which necessary fine has been recovered.
3) Certified that the above work has been executed by the contractor satisfactorily in accordance with the specifications as embodied in the agreement.

ASST. ENGINEER

ASST. EXECUTIVE ENGINEER
Dasarahalli Division
BRUHATH BANGALORE MAHANAGARA PALIKE

EXECUTIVE ENGINEER
Bruhat Bangalore Mahanagara Palike,
Dasarahalli Zone, Bangalore-57.